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Originator Phone

J. E. Rasmussen

Class of Change

C 7 I - Signatories (XI 11 - Project Manager C] III - Unit Manager

Change Title

Interim Operating Restrictions for the 300 Area Process Sewer discharge to the 300 Area
Process Trenches.

Description/JUStification of Change

These proposed additional milestones address the terms and conditions under which the
Department of Energy can continue discharging to the 300 Area Process Trenches. These
interim milestones specify the abandonment of the western-most trench, impose
additional flowrate restrictions, specify completion dates for specific flow reduction
projects, and specify dates for completion of design of the 300 Area Process Sewer
Piping Upgrade.

( continued on next p age)

Impact of Change

These proposed interim milestones will mandate more flow reduction and flow control in
the 300 Area.

Affected Doctanents - ' -

Hanford Federal Facility Agreement and Consent Order, Appendix D, Table D-3 and Figure
D-1.
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Description/JUStification of Change

Add the following interim milestones:

M-17-06F Cease discharge of the 300 Area Process Sewer to the western-most of the
300 Area Process Trenches (i.e., west process trench) by December 1992.

M-17-06G Limit discharges to the 300 Area Process Trench to less than or equal to
325 gallons per minute, averaged over the calendar month by May 1993.

M-17-06H Complete installation of the 384 Power House Building cooling tower
equipment by September 1993.

M-17-061 Complete closed loop cooling for selected equipment in the 325 Building (as
provided by Project 0-402), 306-W Building (as provided by Small Project ER
4039), and the 326 Building (as provided by Project D-403) by December
1993.

M-17-06J Submit design documentation for the 300 Area Process Sewer piping
replacement to EPA and Ecology by April 1995.

M-17-06K Replace the 300 Area Process Sewer piping beginning at five feet outside
the contributor buildings and replacing the piping up to the interface
point into the 300 Area Treated Effluent Disposal Facility by June 1997.
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